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Ash Grove-Seattle
Weekly Staff Meeting #13
August 19, 1992

-Attendees: Dan Peters, Ralph Jones, Ben McBride, Carmen Murphy,
Rosemarie Michaels, Pat Noon :
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The Stoneway direct cement transfer line project is active.
Load cells have been installed on the transfer bin. The
system will be certified for commercial weighing and our
accounting procedures will be reviewed for cement

transfers.

06/23/92: Pending . ,
06/27/92: Work continues to isolate transfer bin.
07/06/92: Electrical work should begin this week.
-07/13/92: Electrical work continues. ;
08/10/92: Electrical work continues. .
08/19/92: Electrical work continues which includes

"installing additional level indicators. The new
level indicators will be tied into shut-off
' valves. Ash Grove Cement will purchase the parts
and Stoneway will install all parts. .
i bh‘ av. ELliTh . ™ Co~TouR)  PROGAYS ScowLy. -
Rosemarie gave a status report on the start up jackets that
are being designed. ‘She is still checking on available
colors. Five sizes of the jackets are available and
Rosemarie will distribute a schedule for times to try them

‘on.

06/23/92: Rosemarie has confirmed that Ash Grove colors are
blue.” The try on schedule will be distributed
next week.

Sizing will be selected this week. -

XXL size too small. Awaiting delivery of XXXXL
sizes expected this week. . .

XXXL sizes are not available. Will consider an
alternative style. .

Project on hold until further notice. .

: Project on hold until further notice.
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ne consultant for the dock winch lifting project has
retained. They will test and certify the crane after
ifting winch is modified.
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92: Winch modifications are completed. Bull rail
modifications are pending. .

Pending . .
Cer§1f1cat1on completed. Documents expected this
week.

Modifications are pending for full certification.
Modifications are pending for full certification.
Modifications are pending for full certification.
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etting bids on containment basin for the Grinding

Bids have been received and are being evaluated.

Pending |

Bids received. Plan is to combine this work with

work at entry of Jjube room..

Bid awarded to Gary Merlino Const.

Work is expected to begin this week,

Egoaectk15'expected to be completed by the end of
e week. : ‘
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6.11

A recycling program was discussed. It was noted that metals
and raw materials are now recycled, but that time is not
available now to expand our'recycling efforts. Jerry

Brown is talking to the waste disposal company about
recycling. . ,

6/23/92: Pending.

6/29/92: Pending.

7/06/92: Pending.

7/13/92: Pending.

8/10/92: Pending. i ) .
8/19/92: JB has scheduled a meeting with Seattle Disposal
for 08/21/92 to d1scu%s various options.

%/ 'l.b/q’l W lmglaatrtaToy  Per0ING. apP ROV i .
Plumbing quotes are being solicited to complete the sinks in
the men's locker room. Lockers are still-not here but the
showers work.

06/23/92: Pending. : i . ]

06/29/92: Shower heads malfunction. KR will notify Fuller.
07/06/92: We believe this work to be complete.

07/13/92: Availability of lockers will be checked. Counter

has been ordered. Bids have been awarded for
sinks. Shower heads are fi

' xed.
'08/10/92: Lockers are to be shipped on 08/11/92. Work will
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continue on women's locker area.

08/19/92: No confirmation has been received that the lockers
have been senti Wgrk on the women's locker area
r .
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A stud¥ of the ba?house dust will be made to present the
posgjg_e options for handling the material under different
conditions.

Data collection and analysis has begun.

Norm Phillips of Fuller was here last week to
evaluate performance of DC.

Pending.

Pending.

Pending.

Pending.
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The mobile crane accident involving Michael Hunter was
discussed. ‘An_accident review will be conducted on Friday.
Paula Harms will be contacted concerning insurance
reporting.

06/29/92: Paula here today. Accident investigating points to
further evaluation and training necessary.

07/06/92: GB 1is coordinating a round table discussion )
among the operators in attempt to better identify
areas where further training is indicated., We
await the quotation to bring the crane into
original condition. ‘

07/13/92: Pending. Quote is not available. . )

08/10/92: Malcolm Callan will begin to work on this project
under the direction of Dan and Jerry Brown.

08/19/92: MC is currently solicitating training companies
for competitive bids. o
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Work will be starting on installing ?rating at the cement
wha;f]?xgens1on. A bull rail will also need to be :
installed.

06/29/92: Pending.
07/06/92: Bids sent out, due 7/11.

1/13/92: RJ is considering a change of scope. Bids have
been received but are too high. )

8/10/92: RJ is working on a re-design for this project.

8/19/92: RJ will be going out for bids this week.

g JBlie . Pasicns Froustad win BE corl. 0w
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8.1 There are bresent1y 35 barrels of waste oil_of unknown

origin on the site. ;

07/06/92: Hans has sug?ested we recycle it _internally as
© fuel, a legal alternative to selling it to a
recycler. GB, DP & KR should meet.to determine
process -effects and handling.

07/13/92: Pending. .
0%/10/92: Pending until KR returns.
08/19/92: Pending until KR returns. ) .

8.3 An emerEency feeder hopper will be des¥gned which will allow
‘1imerock to be reclaimed at times when the reclaimer is
under repair. : '

07/06/92: Pending _ - o
07/13/92 ggggetary estimates for feeder 1t§e1f indicates
08/10/92: Project is in progress.
08/19/92: Pending. ’ :

e.t‘tt/qv ¢ mrz,- o o

9.4 Payrdll problems continue. Suggestion that it is too
complicated and should be abandoned for a weekly report. DP
requested information on specific problems -and more time to
work with supervisors. We will reevaluate on 8/4
07/13/92: Pendin?. o Do
08/10/92: CM will be working on a change to. the current

payroll system to provide a more easily.working
system. L ' _ . . '
08/19/92: CM is ¢ t1nubng her work on this project.
fow»

' FlAE(aT . ny weerly g . - .
9.9 RJ'will initiate concepts -for a drive thru wash rack. This
phase should identify budgeted costs, construction duration

and permitting required.

08/10/92: Pending.
08/19/92: Pending.
(@2

10.1 Mooring of the Seaspan barge reveals that the loop in_the
spring line is too small. BM will investigate., BM will
proceed with automatic targeting device to eliminate further
conveyor damage. RJ will lead any redesign efforts :
concerning the conveyor or dock structures..
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12.4 NF continues to work on the Master Use Permit. A1l
necessary areas are being addressed with the exception of
the decision on.spill containment for the over the water
conveyor belts. Further direction is still needed.

08/19/92: Pending. )
p22fez . PLU AwWAL out ACTON | NAC Lecommanrs A PAN o THe

NEW BUSINESS:  FFWT0E- Coni@s.

T The lunch program currently is enjoying'aboUt'a 60%
participation. -

13.2 Recruiting efforts are_actively searching for a Storeroom
Supervisor and two Quality Assistants. Job-.advertisements
w kkdrun in the local newspapers this week.
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4 Thirteen employees have been 1nv1ted to go fishing on the :
Surfrider. Employees were selected on their longev1ty with
sh Grove and their -attendance records.
1 BN witte. SUCCINTY  CORACEL. fog S °
?3\Q_§M reviewed the most recent Safety Committee Meeting.

13.6 The main air compressor has been received for the Cyclonaire.
barge loading project. A mechanical contractor is expected
to arrive during the next week to install the new
compressor. D. W. Close will do the electrical work.

™SUJ A barge of LaFarge clinker is eercted &o arrive on August
22€ é 92 which will be mixed with Ash Grove clinker at a 50%
e

L ket &mls P
TB\g\fN and John Hoffman will travel to Blubber Bay on 08/25/92
and 08/26/92.
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